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“Third Review Conference of the Convention on the 
Prohibition of the Use, Stockpiling, Production and Transfer 

of Antipersonnel Mines and on Their Destruction”

Maputo, Mozambique 

23 – 27 June, 2014

“Toward Article 5 completion”

Republic of Tajikistan
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Content of the Article 5 Completion Plan
2014-2020
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1. Origin of the Article 5 challenge (2010)

2. Nature and extent of progress made (2010-2013)

3. Nature and extent of the remaining Article 5 challenge

4. Article 5 Completion Plan for 2014-2020 to address remaining
challenge and funds required to release areas

5. Resource mobilization strategy

6. Potential risk factors that may affect realization of the plan
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1. AP mines laid by Russian forces along Tajik –
Afghan border (1991 - 1998)

2. AP mines laid by Uzbek authorities along Uzbek-
Tajik border (1999 - 2000)

3. AP mines /ERW/Cluster bombs in the Central 
Region during the civil war (1992-1997)

Progress made during the last 4 years (2010-2013)

Land Release capacity
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During the last four years Land Release activities were conducted in Tajikistan by
the following Demining Agencies:

• Swiss Foundation for Mine Action (FSD)
• Norwegian People’s Aid (NPA)
• Humanitarian Demining Unit of the Ministry of Defence (HDU) – local agency

This included significant changes to TMAP’s operational capacity since 2010:

• NPA
• In 2010, NPA started the LR activities (manual clearance) in Tajikistan.

• FSD
• In 2010, FSD added 2 mechanical demining machines MV-4 to its manual

clearance and mine detection dog capacity
• MoD

• In addition to its Mechanical Demining Team, MoD deployed 3 new manual
clearance teams.
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Progress made during the last 4 years (2010-2013)

General progress made (2010-13)
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Location Number of 
completed 

areas

Total 
size of 
cleared 

land, 
km²

Number 
of added 

new 
areas

Total size   
of reduced  
areas, km²

Total 
size       

of added   
areas, 
km²

AP / AT 
mines        

found and     
destroyed

ERW found 
and 

destroyed

TAB 126 8,3 44 2,46 2,7 37,350 / 8 3,808

TUB ‐ ‐ ‐ ‐ ‐ ‐ ‐

CR ‐ 0,2 2 0,08 0,5 86 / 14 2,452

TOTAL 126 8,5 46 2,54 3,2 37,436 / 22 6,260

TAB Tajik-Afghan border
TUB Tajik-Uzbek border
CR Central Region

General progress made
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Progress made during the last 4 years (2010-2013)
Financial aspects

2010 2011 2012 2013 TOTAL

Funds delivered directly for operations, USD 5,305,000 4,785,000 5,560,000 4,390,000 20,040,000

Land Release results, m² 1,879,400 2,081,500 2,167,700 2,364,400 8,493,000

COST PER M² (USD/M²), USD 2,8 2,3 2,5 1,8 Average  2,3

Remaining contamination as of January 2014
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Location # of 
districts

# of mined areas Total size, 
km²

Tajik-Afghan Border 12 126                     
(+ 123 un-surveyed minefield 

records covering approximately 
169 areas)

5,37
(4,74)

Central Region 6 21 2,97
TOTAL 17* 147

(169)
316

8,34
(4,74)
13.08

*One district (Darvoz) is covering both locations TAB and CR
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Expected Land Release capacity for the Article 5 
completion period
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It is expected that in Tajikistan Mine Action Programme (TMAP) 
for Land release operations will be involved 2 international and 
2 national Demining Agencies, accredited by TNMAC, such as:

• Swiss Foundation for Mine Action (FSD)
• Norwegian People’s Aid (NPA)
• Humanitarian Demining Unit of the Ministry of Defence (HDU)
• Local NGO

General estimation of funds required to 
release all contaminated areas
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Activities Summary of costs, 
USD

NTS of unsurveyed minefields 200,000

Land Release Operations 34,320,000

Quality and Information 
Management 

300,000

Coordination and Administration 300,000

TOTAL 35,120,000
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General estimation of funds required to 
release all contaminated areas
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Activities Summary of costs, USD

NTS of un-surveyed minefields 150,000

Land Release Operations un-surveyed areas 13,020,000

Land Release Operations known areas 13,845,000

TOTAL 27,015,000

Activities Summary of costs, USD

NTS of minefields 50,000

Land Release Operations 7,455,000

TOTAL 7,505,000

Summary of costs to release the contaminated areas in Tajik-Afghan border

Summary of costs to release the contaminated areas in Central Region

Potential Risk factors that may affect 
realization of the plan  
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ID Risk Description Measure

1 Financing may be inadequate for scope 
of plan 

Depends on Government financial support 
and development partners and proper 
fundraising 

2 Operations may not produce planned 
results

Depends on number of operational assets 
and using of appropriate methodologies in 
different areas. 

3 Possibility of deviation from planned 
methodology of operations

Agreement of methodologies by all 
partners. Depends on possible appearances 
of field different situations

4 Possibility of reduction of the manual 
clearance teams

Depends on financial support of 
development partners and proper 
fundraising

5 Possibility of closing MDD operations 
earlier than planned time

Depends on financial support of the 
development partners and proper 
fundraising

6 Possibility of changing security 
situation in Tajik-Afghan border which 
impede continuation of land release 
activities in the border

Depends on situation in Afghanistan
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Current Situation

14

2014
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2016
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2019

Many thanks 
for  your attention!
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