



Yemen National Mine Action Programme



Presentation on Standing IMSMA as a Managerial Tool Yemen- Experience

Presented by:

Mansour Al Azi

Director of Yemen Executive Mine Action Center

Telephone: + 967 302790

Fax: + 967 3027 92

Email: Manazi@y.net.ye



Yemen National Mine Action Programme



IMSMA Assisted YMAP in the Following Areas

1. Introduction of a new reporting system
2. Prioritization of mine affected communities
3. Setting work targets
4. Measuring Achievements
5. Control and supervision
6. Coordination & Cooperation



Yemen National Mine Action Programme




Introduction of New Reporting System

1. **Impact survey report**
2. **Technical survey main report**
3. **Technical survey monthly progress report**
 - **Clearance completion report**
 - **Clearance monthly progress report**
 - **Clearance completion certificate**
 - **Mine accident report**
 - **Quality control report.**



Yemen National Mine Action Programme

Setting Work Priorities





Yemen National Mine Action Programme



List of 14 High Impacted Communities

No	Community Name	Impact Score	Estimated Size in Sqm	No of mined areas	Status
1	Al Madmanah	46	80,000	1	Completed
2	Al Owish	24	961,358	4	Completed
3	Bait Showki	20	5,324,000	4	In progress
4	Marish	20	14,709,600	4	In progress
5	Al Raibi	17	270,000	1	Completed
6	Lajradi	16	267,500	4	Yet TB cleared
7	Owydayn	15	12,000,000	2	In progress
8	Al Hiswah	15	160,000	2	Completed
9	Maghraba	13	14,000	4	Completed
10	Al Jafinah	13	3,500	3	Completed
11	Al Masharih	12	6,000,000	1	In progress
12	Qaradh	11	250,000	1	Yet TB Cleared
13	Al Okrah	11	1,080,000	1	Yet TB Cleared
14	Jaboob Khoolah	11	2,130,000	2	Yet TB Cleared
Total			43,249,958	34	



Yemen National Mine Action Programme




Work Targets in 2002

- A. 2.3 Million square meters to be marked**
- B. 9.2 Million square meters to be reduced during technical Level Two survey**
- C. 1.8 Million square meters to be cleared by clearance units**
- D. 1.7 Million square meters of former battle area will be cleared of UXOs**
- E. Some 8500 mines and UXO will be destroyed**



Yemen National Mine Action Programme

Expected Progress in 2002





Yemen National Mine Action Programme



Measuring Achievements

Achievement this Month (Mar)			Achievement in 2002			Achievement to Date (all year)		
Area Surveyed Sqm	Area Cleared Sqm	Devices Destroyed Pieces	Area Surveyed Sqm	Area Cleared Sqm	Devices Destroyed Pieces	Area Surveyed Sqm	Area Cleared Sqm	Devices Destroyed Pieces
256167	225285	223	1768827	532977	798	2284440	2513547	66216


Standing IMSMA As a Managerial Tool - Yemen Experience



Yemen National Mine Action Programme



Achievements As March 2002






Yemen National Mine Action Programme

Control & Supervision



Comparison of Clearance Achievement VS Target in 2002






Yemen National Mine Action Programme



Coordination & Cooperation

Cooperation between YMAP and PREUSSAG Com.



Standing IMSMA As a Managerial Tool - Yemen Experience



Yemen National Mine Action Programme



End

**Thank You for your
Attention**