

Government of the Republic of Mozambique

Meeting of the Standing Committees of The States Partes to the Anti-personnel Mine Ban Convention May 25-29, 2009 Geneva

Presentation Objectives

- I. Mine clearance results in 2007 -2009 (since Baseline Survey)
 - · Mine clearance activities;
 - Funds allocated to MA program 2009;
 - Mine clearance target;
 - · Remaining Challenges 2010-2014;
 - · Other activities;
 - Funds;
 - Response to the 9MSP decision


27th Mary , 2009


2


Demining results Maputo Province


Maputo Province	No. of Areas	m³
Baseline Survey	59	622,188
Demining 2007-2005 (April)	35	752,036
Cancelled Areas	1	43.320
Demining of New Areas	o	ъ
Remaining	28	335-519
Estimated completion of demining	Yı	2010


✓ Demining Pylon Lines – Started April 2009, estimated worth 1 million US dollars.


























Complementary Action


- a) Regular inter- sectoral coordination and technical meetings;
- b) Greater involvement of all stakeholders to guarantee full annual target are fully met;
- c) Financial complementary mechanism established between Government and donors;
- d) Continuous monitoring to secure cost efficiency of the activities;
- e) Regular visits of to ongoing operations, hand-over and evaluation process (Line-Ministries, Donor and Local Communities);

Complementary Action Cont.

- h) Mainstreaming of mine action into development plans, recently reflected in PARPA II during the Mid-Term Review;
- Coordination with Provincial Governments to include MA into their Socioeconomic Plans (PES) and progress reports from the district level;
- j) Establishment of Provincial Demining Committees as a mine action focal point and residual issues, (7 already established);
- Promotion of the MA agenda in various forums such as workshops and seminars at a national, regional e international levels: SADC, UA and bilateral/multilateral;
- Strengthen information management through systematic data collection and collation and dissemination.

27th May , 2001

1



	*******************************		lay-19, 2009		
Tunding Source	Per 7	HUOTI-#	Opportune Filler	aroto.	10741
May Government	' کورقون		and the second		3458,56
lustria		<u> </u>	160,020		150,000
lelgium	BO, two			690,000	730.000
Heniels				326,000	329,000
USA		nfoo			£14,000
tandarap baternacional			מבות הבינ		100,000
heland		476,000	F		£76,000
taly	y'n,am ***				350,000
apan		591,000			\$92,000
Norway	138,000		500,000		638,000
7K - 01110		ఖికేర్చణం			256,000
lerer Foundation (UK)		8/20,4345			\$60,000
JNDP	\$20,000	3500,000		pag,ons	920,000
NMAS/ Barrelma			uspen		135,000
Vkopë a Minefield	I		25,000		25,000

 Harmonization of the National Mine Action Plan with the Extension Request period;

Response to the 9MSP decision

- All pending areas to be re-surveyed will be subject addressed as part of the district by district mine clearance approach;
- The Cherrigoma District in Sofala will be cleared within 2 months by commercial operator with the Italian support.
- Handicap International have now concentrated its operations to two Provinces (Inhambane and Sofala);
- Tete Province, all identified areas (in 4 Districts) will be cleared in 2009 by commercial companies financed State Budget;
- 170 pylons Maputo-Komatiport task had initiated in April 2009;
- Borderline Mozambique-Zimbabwe being cleared as from May 2009.

THANK YOU & MUITO OBRIGADA

27th May , 2009

20